PROJECT SCOPE OF WORK

2-Wheeler *Self-Drive* Rental Platform

March 2026

01 OVERVIEW

We are proposing a **full-stack 2-wheeler self-drive rental platform** — focused on scooters and bikes — with Bengaluru as the launch city. The product covers three surfaces: a customer booking experience, a partner fleet management dashboard, and an admin operations panel.

This document outlines the tentative scope, pages, feature set, and delivery plan. **All details are subject to revision** following a discovery call where we align on exact requirements, integrations, and priorities before any work begins.

Customer Experience

Web (responsive) · Native app in Option B

10 PAGES

Home / Landing
City selector, search, featured bikes, how it works, trust signals

Browse & Filter
Vehicle listing, filters by type & price, station map view

Vehicle Detail
Photos, specs, pricing, availability calendar, reviews

Booking Flow
Date/time picker, station selection, add-ons, booking summary

KYC Onboarding
First-time only — licence upload, Aadhaar verify, auto-approval

Checkout & Payment
Order summary, deposit, Razorpay (UPI/card/wallet), confirmation

Active Ride
Extend booking, return flow

Booking History
Past & upcoming rides, invoices, re-book shortcut

Profile & Wallet
Personal info, deposit balance, KYC status, preferences

Damage Report
Photo upload, issue description — triggers auto vehicle block

Partner / Fleet Dashboard

Web — for vehicle owners & fleet operators

8 PAGES

Overview Dashboard
Revenue, bookings, fleet health snapshot, active alerts

Fleet / Vehicles
All vehicles, status, availability, quick actions

Vehicle Detail
Per-vehicle stats, revenue, document expiry

Availability & Blocking
Block/unblock calendar, reason log, servicing schedule

Bookings
All bookings across fleet — filter by status, vehicle, date

Earnings & Payouts
Revenue per vehicle, monthly statements, payout history

Document Manager
Insurance, RC, PUC — expiry dates, upload, auto-alerts

Partner Profile
Bank details, station settings, notification preferences

Admin Operations Panel

Web — for internal operations team

6 PAGES

Admin Dashboard

Platform-wide view — fleet, revenue, active bookings, alerts

Customer Management

Customer list, KYC approval queue, profile, booking history

Bookings Management

All bookings, manual booking creation, override status

Fleet & Partners

All vehicles across partners, block/unblock, docs

Revenue & Reports

Revenue by partner/vehicle, payout reconciliation, exports

Platform Settings

Pricing config, city/station setup, categories, user roles

03 FEATURE SCOPE

FEATURE	DESCRIPTION	PHASE
Booking flow	End-to-end booking — browse, schedule, add-ons, pay. Hourly to multi-day.	Phase 1
KYC & auto-verification	DigiLocker / HyperVerge for DL + Aadhaar. Auto-approval with manual fallback.	Phase 1
Payments & deposit	Razorpay — UPI, cards, wallets. Deposit collection, hold, and auto-refund.	Phase 1
Booking extension	Extend an active booking in-app, subject to availability. Auto-charges the difference.	Phase 1
Damage incident flow	In-app damage report with photo upload → auto vehicle block → partner notification.	Phase 1
Partner fleet management	Vehicle management, availability blocking, document tracking, earnings.	Phase 1
Admin operations panel	Platform oversight — KYC queue, bookings, fleet, revenue, partner management.	Phase 1
Notifications	WhatsApp + SMS — booking confirmation, OTP, ride alerts, deposit refund.	Phase 1
Native mobile app	React Native iOS & Android — push notifications, native booking experience. Option B only.	Option B
Dynamic pricing	Surge on peak days, long-duration discounts, configurable per vehicle category.	Phase 2
Subscription plans	Weekly / monthly flat-rate plans for daily commuters. Auto-renewal and plan management.	Phase 2
Loyalty & referrals	Ride-based reward points, referral discounts, milestone offers for retention.	Phase 2

04 TECH STACK

WEB FRONTEND	**Next.js** Fast, SEO-ready. Powers customer site + admin dashboard.
MOBILE — OPTION B	**React Native** Single codebase for iOS & Android. Shares logic with web.
BACKEND & DATABASE	**Supabase + PostgreSQL** Auth, DB, storage — all in one. Fast to build on.
PAYMENTS	**Razorpay** UPI, cards, wallets, and partner payouts. Best for India.
MAPS	**Google Maps API** Station display and location picker.
KYC VERIFICATION	**HyperVerge / DigiLocker** Automated DL + Aadhaar. No manual approval needed.
NOTIFICATIONS	**MSG91 / Twilio** WhatsApp + SMS for OTPs, alerts, and reminders.

WEEK 1

Discovery, Design & Setup

- Discovery call — lock scope, flows, and priorities
- UI/UX design for all screens across 3 surfaces
- Database schema, auth, and infrastructure setup
- Razorpay, Supabase, Maps API scaffold
- Design review and sign-off
- Staging environment live by end of week

Scope must be locked by Day 3 to keep the build timeline on track.

WEEK 2

Full Build Across All Surfaces

- Customer: browse, booking flow, KYC, checkout
- Customer: active ride, history, profile, wallet
- Partner: overview, fleet, vehicle detail, blocking
- Partner: bookings, earnings, document manager
- Admin: dashboard, KYC queue, bookings, fleet

WEEK 3

QA, Polish & Deployment

- End-to-end QA across all flows
- UI polish, performance optimisation
- Walkthrough on staging, final revisions
- Notifications tested and live
- Production deployment and domain setup
- Handover — docs, credentials, source code

Option B adds ~1–2 weeks for native app build and App Store submission.

06 OPTIONS & PRICING

OPTION A

Web App

Timeline	2–3 weeks
Screens	~24 screens
Mobile	Responsive web

INDICATIVE **₹50K – ₹1L**

OPTION B RECOMMENDED

Web + Mobile App

Timeline	4–5 weeks
Screens	~24 web + ~12 app
Mobile	Native iOS & Android

INDICATIVE **₹1L – ₹2L**

Indicative pricing — confirmed after discovery call. Third-party costs (Maps, KYC, SMS) billed separately at actuals.

07 ASSUMPTIONS & NEXT STEPS

- **Discovery call first.** A 60–90 min call to align on flows, integrations, and priorities before any work begins. This document updates after that call.
- **Razorpay account.** Client to set up their Razorpay business account in advance — verification can take 3–5 business days.
- **Feedback turnaround.** To hold the timeline, client feedback at each milestone should be within 24–48 hours. Delays will extend delivery.
- **Scope changes.** New features or significant changes after Week 1 scope lock will be scoped and priced separately.

Confidential — prepared exclusively for the named recipient. All figures are indicative and subject to revision after a discovery call. Third-party costs are not included.